



# ACQUISITION STRATEGY



## 4 Contractors

Ogden Air Logistics  
Center

*Innovation and Excellence*

- **Major Schedule Milestones**  
**Event**

**Date**

**06 Dec**

- Final RFOP Release  
02

- Technical and Price Proposals Receipt  
03

**07 Jan**

- Begin Tech Eval (ESC)  
03

**08 Jan**

- Initial Eval Prop A  
03

**08 Jan**

- CR/DR Proposal A  
03

**09 Jan**

- Oral Prop A

**10 Jan 03**

- Initial Eval Prop B  
03

**11 Jan**

- CR/DR Proposal B  
03

**13 Jan**

- Oral Proposal Prop B

**14 Jan 03**

- Initial Eval Prop C  
03

**15 Jan**



# ACQUISITION STRATEGY



## 4 Contractors

Ogden Air Logistics  
Center

*Innovation and Excellence*

- **Major Schedule Milestones**

### Event

### Date

- |                        |       |           |
|------------------------|-------|-----------|
| • Finalize Prop A      |       | 24 Jan 03 |
| • Finalize Prop B      |       | 27 Jan 03 |
| • Finalize Prop C      |       | 28 Jan 03 |
| • Finalize Prop D      |       | 29 Jan 03 |
| • Interim Brief w/ SSA | (ESC) | 30 Jan 03 |
| • Legal Review         |       | 31 Feb 03 |
| • Decision Brief       | (ESC) | 03 Feb    |
| 03                     |       |           |
| • Award Contract       |       | 04 Feb    |
| 03                     |       |           |



# ACQUISITION STRATEGY



Ogden Air Logistics  
Center  
*Innovation and Excellence*

## Completed Major Schedule Milestones

### Event

### Date

- Draft SRD (Completed)  
20 Sep 02
- Industry Working Group (Completed) 24-26  
Sep 02
- CLIN Structure (Completed) 04 Oct  
02
- SOO (Completed) 04 Oct  
02
- Sections L & M Draft (Completed)  
11 Oct 02
- Past Performance Info 01 Nov 02
- CDRLs (Completed) 15  
Nov 02
- Final PR 19 Nov 02
- Industry Review (Completed)  
23 Oct 02
- Draft RFOP (Completed) 08 Nov 02
- Pre-Solicitation Conference (Completed) 13  
Nov 02